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Artifact Rationale

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new
products going into the VA Enterprise. The plan includes information about system support,
issue tracking, escalation processes, and roles and responsibilities involved in all those activities.
Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to
the new product or software, and should be structured appropriately, to reflect particulars of
these procedures at a single or at multiple locations.

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out,
and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with
the expectation that it will be updated throughout the lifecycle of the project for each build, as
needed.
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1. Introduction

This document describes how to deploy and install the various components of the software for the Bed
Management Solution (BMS) v2.4 project, as well as how to back-out the product and rollback to a
previous version or data set. This document is a companion to the project charter and management
plan for this effort. In cases where a non-developed Commercial Off-the-Shelf (COTS) product is
being installed, the vendor provided User and Installation Guide may be used, but the Back-Out
Recovery strategy still needs to be included in this document.

BMS is a real-time, user-friendly web-based Veterans Health Information Systems and Technology
Architecture (VistA) interface for tracking patient movement, bed status and bed availability within
the VA system. It provides performance information that can be used to measure and improve patient
flow as it occurs within and between VAMCs. BMS enhances safety, quality of care, patient/staff
satisfaction and improves patient flow for process and outcome improvements. BMS, the automated
Bed Management Solution, allows administrative and clinical staff to record, manage and report on
the planning, patient-movement, patient occupancy, and other activities related to management of
beds. All patient admission, discharge, and transfer movements are pulled directly from VistA to
BMS resulting in minimal manual data entry.

2. Purpose

The purpose of this plan is to provide a single, common document that describes how, when, where, and
to whom the BMS application will be deployed and installed, as well as how it is to be backed out and
rolled back, if necessary. The plan also identifies resources, communications plan, and rollout schedule.
Specific instructions for installation, back-out, and rollback are included in this document.

3. Dependencies

BMS communicates with VistA to capture bed, patient, admission, transfer, and discharge information.
BMS also interfaces with National Utilization Management Integration (NUMI) to retrieve information
regarding NUMI reviews.

Figure 1: BMS Overview
@

BMS v2.4
Deployment, Installation, Rollback and Back-Out Guide 2 February 2020



3.1 Constraints

The software needs to address system-related issues associated with the currently deployed BMS v.2.3.1
product, while continuing to meet functional business needs and requirements of the business owner.
The objective of the second increment of the intended solution is to enhance the current BMS
functionality identified in the Init8_BMS_RSD Inc2 as part of the nationally supported Class | solution,
while complying with all previously established VA national release criteria. This version will be
integrated with VistA and NUMI.

Specific functionalities to be deployed in the second increment of BMS v2.4 will enhance
functionalities of the following components of the system:

Whiteboard integration and management

Icon Library management

Event Notifications management

Patient waitlist management

BMS v2.4 will be a single code base system supporting all VAMCs and Veterans Integrated Service
Networks (VISNS).

BMS v2.4 will be hosted in a browser-controlled environment.

BMS v2.4 design will support the server configurations deployed at the Austin Information Technology
Center (AITC) that hosts BMS v.2.4.

4. Roles and Responsibilities

This section outlines the roles and responsibilities for managing the deployment of the BMS 2.4
application. The BMS 2.4 Development Team will produce the deployment artifacts (RFC’s, DB
Scripts, executables, etc.) and work directly with the AITC personnel to plan the actual deployment.

BMS v2.4
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Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

Project Phase
ID | Team Phase / Role | Tasks (See
Schedule)
FO, EO, NDCP or Product Plan and schedule deployment
1 Development (depending Deployment (including orchestration with Deployment
upon project ownership) vendors).
FO, EO, NDCP or Product Determine and document the roles
2 Development (depending Deployment and responsibilities of those involved | Design/Build
upon project ownership) in the deployment.
FO, EO, or NDCP Deployment Test for operational readiness. Design/Build
FO, EO, or NDCP Deployment Execute deployment. Design/Build
FO, EO, or NDCP Installation Plan and schedule installation. Deployment
Regional PM/ Field . Ensure authority to operate and that
Implementation Services , o . ) . .
6 , : Installation certificate authority security Design/Build
(FIS)/ Office of Policy and documentation is in place
Planning (OPP) PM place.
Regional PM/FIS/OPP PM/ . . -
7 Nat'| Education & Training Installations Coordinate training. Deployment
FO. EO. NDCP or Product _Conflrm availability of back-out
) instructions and back-out strategy
8 Development (depending Back-out h he criteria that tri Deployment
upon project ownership) (what are the criteria that trigger a
back-out).
FO, EO, NDCP or Pro_duct Post Hardware, Software and System .
9 Development (depending Maintenance
. . Deployment Support.
upon project ownership)

5. Deployment

The deployment and installation is scheduled to run as depicted in the BMS v2.4 development master schedule.

5.1 Timeline

The deployment and installations timelines are depicted in the Deployment Timeline Schedule below.

Table 2: Deployment Timeline

ID ask ask Name Duration Start Finish
o fi [ v Yy L ST Lo |5 o pec | S rep ot 'or”
1 F BMS v2.4 268days Wed3/20/19 Fri3/27/20
2 | P Environment Setup/Configuration (Dev - 800 Servers) 103days Wed3/20/19 Fri 8/9/19 ]
5 | P Environment Setup/Configuration (SQA - 700 Servers) 20 days Mon 7/22/19  Fri 8/16/19 =
7 - UFT Preparation 189days Tue 4/23/19  Fri 1/10/20 T 1
45 P 508 Defect Remediation/Testing 114days Tue 4/2/19 Fri 9/6/19
6 | - BMS 2.4 Deployment in 600/400 Environments 36 days Tue 9/3/19 Tue 10/22/19 | p—|
IR UFT (SQA/Pre-Prod) 59days  Tue9/3/19  Fri1l/22/19
| 7] 10C (400 Pre-Prod Environment) 37days  Mon11/25/19 Tue 1/14/20 =&&
a3 Deployment (200 Prod Environment) 3days Tue 1/14/20  Thu1/16/20 I&
2 Warranty/Transition Period 52 days Thu 1/16/20  Fri 3/27/20 I
BMS v2.4
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5.2 Site Readiness Assessment

The product will be released by the BMS Development Team to the AITC Build Manager via a Change Order.
The AITC Build Manager will follow the installation steps in Section 0 to complete the product’s activation at
AITC. The Implementation Manager has assured site readiness by assessing the readiness of the receiving site
to deploy the product. AITC, under contract, will provide the product dependencies, power, equipment, space,
manpower, etc., to ensure the successful activation of this product.

5.3 Application Architecture

The following diagram represents the high-level architecture for the BMS application. BMS is a national
application deployed at the AITC data center. The application is accessed at VA medical centers using approved
web browser software. BMS reads data from VistA systems associated with each site’s VistA instance.

S0L Server and

Reporting Services

Fea Basis

MNotification
Entity

NUMI

VA approved
Middleware

EMS Portal

MV [ PIV

Application
Services

Figure 2: BMS Architecture Diagram
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5.3.1 Deployment Topology (Targeted Architecture)

This product will be released to AITC. The AITC, under contract, will house and secure this
product on its Pre-Production and Production servers. The BMS system will be available to VA
users on a continuous basis (excluding scheduled maintenance activities).

5.3.2 Site Information (Locations, Deployment
Recipients)
AITC will host the web and application servers for the BMS system.

5.3.3 Site Preparation

BMS will be supported on VA equipment that currently runs the existing BMS 2.3.1 system;
therefore, no site preparatiohn activites are required.

5.3.4 Resources
This section describes the hardware, software, and communications for the deployment of BMS,
where applicable.
5.3.4.1 Facility Specifics
No facility-specific features are required for this deployment.

5.3.4.2 Hardware
As middleware, BMS 2.4 requires no hardware to install.
BMS 2.4 will be supported on existing VA equipment.

5.3.4.3 Software

BMS 2.4 will be updating the system to implement a patch to fix post-deployment defect fixes.
Other than changes to the application files and database objects, no new COTS software or
database/operating system updates are required.

The software components and database change scripts will be staged at the following location:
\\vaaussqlbms801.aac.dva.va.gov\oms_team\prod_deployment\patches

5.3.4.4 Communications
This section outlines the communications to be distributed to the business user community:

e Communication between the development team, AITC, and the Sustainment team will
occur via email and conference calls scheduled through Microsoft Lync.

e Notification of scheduled maintenance periods that require the service to be offline or
that may degrade system performance will be disseminated to the business user
community a minimum of 48 hours prior to the scheduled event.

BMS v2.4
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e Notification to VA users for unscheduled system outages or other events that impact the
response time will be distributed within 30 minutes of the occurrence.

5.3.4.5 Deployment/installation/Back-Out Checklist

The table below outlines the coordination effort and documents the day/time/individual when
each activity (deploy, install, back-out) is completed for BMS 2.4. The table will be populated
once the activities are completed.

Table 3: Deployment/Iinstallation/Back-Out Checklist

Activity Day Time Individual who
completed task

Deploy TBD

Install TBD

Back-Out TBD

6. Installation

This section outlines the backup and installation steps for the various BMS 2.4 components.

6.1 Pre-installation and System Requirements

This section outlines the minimum requirements for the product to be installed, as well as the
recommended hardware and software system requirements. BMS 2.4 is being deployed to fix
post deployment defects. As an upgrade, there are no changes to the existing hardware and
software system components. The only changes are to the BMS application and database objects
- to support the BMS 2.4 functionality.

6.1.1 Pre-installation Activities:

Download the .zip files from the following directory and unzip on the applicable servers
\\vaaussglbms801.aac.dva.va.gov\bms_team\prod deployment\patches

6.2 Database Server

This section outlines the installation steps for the various BMS v2.4 database components on
vaaussglbms210.

1. Backup affected stored procedures
2. Compile new/updated stored procedures

6.3 210 Application Server

This section outlines the installation steps for the BMS components on the two application
servers — vaausappbms210.

BMS v2.4
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Stop the BMS.BedManagerService
Backup affected app dll’s (make a backup up D:\Services\BMS)
Install modified app dlls on the D:\Services\BMS\ directory

Start the BMS.BedManagerService

6.4 Web Server

This section outlines the installation steps for the BMS components on the web server —

vaauswebbms210.

1. Backup affected web dll’s from D:\BMSWeb\bin

2. Install modified web dlI’s on the web server in the D:\BMSWeb\bin directory, which
will restart the web services and update cache

6.5 Report Server

This section outlines the installation steps for the BMS components on the report server —

vaaussglbms211.

1. Backup affected rdl file
2. Configure updated rdl file

6.6 Post-installation and Smoke Testing

This section outlines the post-installation activities and the minimum BMS 2.4 functionality to

smoke test.

6.6.1

Post-installation Activities

Log into the BMS Web Application

6.6.2

Smoke Testing

1. Perform Smoke Testing

a.

BMSv2.4

Census Categories

b. PPBP By Date Range Report
C.
d. Add/Edit User Functionality

PPBP Waiting List Comments
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7. Rollback/ Back-Out Plan

The BMSv2.4 rollback/back-out plan is relatively straightforward since a backup directories
were created on each of the upgraded servers.

1.

VAAUSSQLBMS210

a. Restore and Compile the backup stored procedures

VAAUSSQLBMS211

a. Restore and Configure the backup rdl file
VAAUSWEBBMS210

a. Shutdown the web service

b. Restore the backup web dll’s

c. Restart the web service
VAAUSAPPBMS210

a. Stop the BMS.BedManagerService
b. Restore the backup APP dIl’s
c. Start the BMS.BedManagerService

5. Perform Smoke Testing

a. Census Categories

PPBP By Date Range Report
PPBP Waiting List Comments
Add/Edit User Functionality

oo o
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